

Deliverable D8.1

Quality Project Plan

WP8

Grant Agreement number	723916
Project acronym	InnoWEE
Project full title	INNO vative pre-fabricated components including different W aste construction materials reducing building E nergy and minimising E nvironmental impacts
Due date of deliverable	31/12/2016 (M3)
Lead beneficiary	1-CNR-ISAC
Other authors	Adriana Bernardi, Arianna Vivarelli, Maria di Tuccio and Francesca Becherini (CNR-ISAC) Luc Pockelé (RED), Sergio Tamburini (CNR-ICMATE)

Dissemination Level

PU	Public	
CO	Confidential, only for members of the consortium (including the Commission Services)	X
CI	Classified, as referred to in Commission Decision 2001/844/EC	

Document History

Version	Date	Authors	Description
1	26/12/2016	Adriana Bernardi (CNR-ISAC),	Creation of the document
3	31/12/2016	Ander Romero, Ignacio Gomis (TEC) and Vilma Ducman (ZAG)	Revision first draft
3	5/01/2017	Adriana Bernardi (CNR-ISAC)	Second draft
4	10/01/2017	Maria di Tuccio, Arianna Vivarelli & Francesca Becherini (CNR-ISAC), Luc Pockelé (RED), Sergio Tamburini (CNR-ICMATE)	Revision second draft
5	15/01/2017	Adriana Bernardi (CNR-ISAC)	Final version

Disclaimer

This document is the property of the InnoWEE Consortium.

This document may not be copied, reproduced, or modified in the whole or in the part for any purpose without written permission from the InnoWEE Coordinator with acceptance of the Project Consortium.

This publication was completed with the support of the European Commission under the *Horizon 2020 research and innovation programme*. The contents of this publication do not necessarily reflect the Commission's own position. The document reflects only the author's views and the Community is not liable for any use that may be made of the information contained therein.

Contents

Contents	2
Publishable summary.....	4
Introduction	5
1 Achievements	6
1.1 Organisation.....	6
1.1.1 Partners (Beneficiaries)	6
1.1.2 Coordinator.....	7
1.1.3 Management Support Team.....	7
1.1.4 External Advisors	7
1.1.5 General Assembly - GA	8
1.1.6 Steering Committee - SC.....	8
1.1.7 Project Specific Committees (PSC)	8
1.1.8 Extra meetings	9
1.1.9 Work Package leaders.....	10
1.1.10 Meetings	11
1.1.11 Project review	11
1.1.12 Final Meeting	11
1.1.13 Meetings organisation	11
1.1.14 Minutes.....	12
1.2 Planning	12
1.2.1 Work Breakdown Structure	12
1.2.2 Deliverables	12
1.2.3 Document Management.....	12
1.2.4 Delays.....	13
1.3 Controls and Reviews	14
1.3.1 Reporting & Assessment.....	14
1.3.2 Risk Assessment.....	17

1.3.3 Dissemination and Publication	17
2 Conclusion	20
Appendix A: Beneficiaries (Partners)	22
Appendix B: Advisory Panel.....	23
Appendix C: Reviewers of the deliverables	24

Publishable summary

This Quality Project Plan for the InnoWEE consortium specifies quality assurance requirements and applicable standards and procedures during the four year European project InnoWEE. The Quality Project Plan was produced by the Coordinator with the help of the support Team established during the Kick-off meeting. It is structured into the sections Organisation, Planning, Controls and Reviews.

This document provides a plan that identifies the responsibilities of the consortium beneficiaries and the process for executing quality requirements. The primary objective of this document is to establish a Quality Plan that will be ensuring high quality results and smooth processes within the consortium during the project.