

Deliverable D8.3

Second short scientific report

WP8

Grant Agreement number	723916
Project acronym	InnoWEE
Project full title	INNO vative pre-fabricated components including different W aste construction materials reducing building E nergy and minimising E nvironmental impacts
Due date of deliverable	30/09/2017 (M12)
Lead beneficiary	1-CNR-ISAC
Other authors	All partners

Dissemination Level

PU	Public	
CO	Confidential, only for members of the consortium (including the Commission Services)	X
CI	Classified, as referred to in Commission Decision 2001/844/EC	

Document History

Version	Date	Authors	Description
1	27/07/2017	CNR-ISAC	Creation of the document
3	11/09/2017	PIETRE, TECNALIA	Contribution
3	14/09/2017	ZAG	Contribution
4	15/09/2017	IZNAB, CNR-ICMATE, AMS	Contribution
5	18/09/2017	RED	Contribution
6	30/09/2017	CNR-ISAC	Final version

Disclaimer

This document is the property of the InnoWEE Consortium.

This document may not be copied, reproduced, or modified in the whole or in the part for any purpose without written permission from the InnoWEE Coordinator with acceptance of the Project Consortium.

This publication was completed with the support of the European Commission under the *Horizon 2020 research and innovation programme*. The contents of this publication do not necessarily reflect the Commission's own position. The document reflects only the author's views and the Community is not liable for any use that may be made of the information contained therein.

Contents

Publishable summary	3
WP1 - Identification of the waste typologies and their use in new construction material	4
WP2 - Development of the new materials including different construction waste and performance evaluation in laboratory	7
WPs 3-5	9
WP4 - Selection of the best technically solutions, energy performance and project design	10
WP6 - Business models, market introduction plan and future impact	11
WP7 - Dissemination, exploitation and communication activities	12
WP8 - Project and consortium management	13
WP9 - Ethics requirements	14

Publishable summary

This document provides a clear, informative and concise account of the project activities related to the period 6-12 months.